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CITYOF ~
SANJOSE

SUPPLEMENTAtJ
COUNCIL AGENDA: 04-11-06

ITEM: 6.2a

Memorandum
CAPITAL OF SILICON VALLEY

SUBJECT: SEE BELOW

~

TO: HONORABLE MAYOR
AND CITY COUNCIL

Approved
~

COUNCIL DISTRICT: Citywide

SUBJECT: NORMAN Y. MINETA SAN JOSE INTERNATIONAL AIRPORT NORTH
CONCOURSE BUILDING FOUNDATION AND UTILITY TUNNEL CONCRETE
(package 2A)

REASON FOR SUPPLEMENTAL MEMO

To provide additional information after bids were opened.

RECOMMENDATION
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Report on bids and award of contract for the Norman Y. Mineta San Jose International Airport
North Concourse Building Foundation and Utility Tunnel Concrete (Package 2A) Project to the
lowest responsive bidder, Gonsalves & Santucci, Inc. dba Conco, in the amount of$15,512,812,
and approval ofa contingency in the amount of$I,552,000.
CEQA: Resolutions No. 67380 and 71451, PP 06-025

OUTCOME

Award of the construction contract to Gonsalves & Santucci, Inc. dba Conco will enable the
North Concourse Building Foundation and Utility Tunnel Concrete project to proceed. Approval
of the ten percent contingency will provide funding for unforeseen conditions during
construction of this project.

BACKGROUND

The North Concourse Building Project is the first in a series of planned terminal and concourse
improvements at the Airport. Located between the existing Terminals A and C, the project will
construct an approximately 380,000 square foot concourse building with passenger holdrooms,
concession areas, airline operations and administrative spaces.

FROM: KatyAllen
WilliamF. Sherry

DATE: 04-04-06

.;Jot Jot
Date
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HONORABLE MAYOR AND CITY COUNCIL
04-04-06
Subject: SJC North Concourse Building Foundation and Utility Tunnel Concrete (Package 2A)
Page 2

The construction ofthe North Concourse is being implementedusing multiple construction
contracts/packages. Package 1, Site Preparation and Excavation, which is complete, included
demolition, grading, excavation, shoring, dewatering, relocation of security fence and other
associated miscellaneous work to prepare the site for subsequent contracts. Package 2,
Foundation Piles, is currently in progress. Package 2A will construct the concrete work from the
foundation to ground level including waterproofing.

Bidders were pre-qualified according to the City of San Jose policy.

ANALYSIS

Bids were received on March 16,2006 with the followingresults:
Variance

Total Bid Amount
$16,999,820 $259,820

Contractor
William P. Young Construction, Inc.

(Concord)
Engineer's Estimate
Gonsalves & Santucci, Inc. DBA Conco

(Concord)
Nibbi Bros. Construction

(San Francisco)

Over/(Under)
Percent

2

$16,740,000
$15,512,812 ($1,227,188) (7)

$14,811,900 ($1,928,100) (12)
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The Engineers Estimate was increased from $12,558,000 shoWnin the placeholder memo due to
changes in design approved by the City Council in November when the Master Plan Program
was changed. This change generally involved increased quantities of concrete due to the
redesign from a terminal to a concourse. In addition, approximately $2 million of work was
added from other packages thus lowering the cost of future packages. The original engineers
estimate was based on 75% design drawings produced before the November change.
Construction cost escalation since November also contributed to the increase.

The low bid submitted by Nibbi Bros. Construction contains several defects that render the bid
non-responsIve.

. Nibbi's bid did not contain the required Disadvantaged Business Enterprise (DBE)
Subcontractor Listing Form. Instead, Nibbi's bid proposal included a different
subcontractor listing form that was specifically superceded by Addendum No.1.. Nibbi's
bid included its acknowledgement of receipt of Addendum No.1. Therefore, there is no
question that Nibbi received Addendum No.1, including the required DBE Subcontractor
Listing Form. The DBE Subcontractor Listing Form required bidders to include the
value of subcontracted work for each subcontractor, and the incorrect subcontractor
listing form submitted by Nibbi with its bid did not include the value ofthe subcontracted
work.
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. Nibbi failed to complete a bid form that required each bidder to identify the
waterproofing sheet manufacturer that the bidder proposed to use on the project.

. Nibbi's bid did not include the first page of the Bid Proposal Form, which includes
representations required to be made by all bidders that the bidder has read and
understands the plans and specifications and that the bidder agrees to perform all of the
workforthe totalpricebid. .

The second low bid submitted by Gonsalves & Santucci, Inc. DBA Conco is responsive. This
bid is 7.3 percent below the Engineer's Estimate and is a reasonable price for the work to be
performed.

In accordance with Federal Regulations, 49 CFR Part 26, no DBE goal was established for this
project. Gonsalves & Santucci, Inc. DBA Conco attained 0% DBE participation in their bid.

Council policy provides for a standard contingency of ten percent on building projects. The
standard contingency is appropriate for this project.

PUBLIC OUTREACH

To solicit contractors, this project was listed on the City's Internet Bid Line and advertised in the
San Jose Post Record. Bid packages for all Department of Public Works construction projects
are provided to various contractor organizations and builder's exchanges.
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AIRPORT MASTER PLAN CONSISTENCY

The San Jose Municipal Code requires that capital projects at the Airport be consistent with the
adopted Airport Master Plan. The North Concourse building foundation and utility tunnel
concrete construction was a component of the Central Terminal project expressly identified in
the Airport Master Plan as Project "T-5," and remains a component ofthe revised terminal
development program providing for a new Terminal B, as conceptually approved by Council on
November 15,2005, and is therefore consistent with the Airport Master Plan pursuant to
Municipal Code Section 25.04.210(B)(2).

COORDINATION

This project and memorandum have been coordinated with the City Attorney's Office, the City
Manager's Budget Office and the Department of Planning, Building and Code Enforcement.
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COST IMPLICATIONS

1.

2.

AMOUNT OF RECOMMENDATION: $15,512,812

COST OF PROJECT:
Project Delivery*
Construction**

Contingency
TOTAL PROJECT COSTS

$ 5,810,000
$15,918,037
$ 1,552.000
$23,280,037

Prior Year Expenditures $ 2,156,578

REMAINING PROJECT COSTS $21,123,459

3. SOURCE OF FUNDING: 520 - Airport Capital Improvement Fund
526 - Airport Revenue Bond ImprovementFund

4. FISCAL IMPACT: This project is consistentwith the Council-approved Budget Strategy
Economic Recovery section in that it will spur construction spending in our local economy.
The project has been reviewed and was determined that it will have no significant adverse
impact on the General Fund operating budget.

* Project delivery costs include consultant expenses to manage and execute the design and re-design
resulting from changes to the building use (temporary terminal to concourse only), re-evaluate the
structural requirements of the foundation concrete, prepare a separate bid package for concrete work,
and manage construction of a separate concrete prime contractor.

** Includes the following estimated costs: OCIP - $405,225 and construction - $15,512,812.

BUDGETREFERENCE

Fund Appn. Appn. Name Total Amt. For 2005-2006 Last Budget Action
# # Appn. Contract Adopted (Date, Ord. No.)

Budget (Page)

Remainin!! Proiect Costs $21;123,459
Current Funding:Available

520 4657 North Concourse $19,373,000 $1,290,666 V-75 10118/05, Ord.
Building No. 27580

526 4657 North Concourse $215,032,000 $14,222,146 V-75 10118/05, Ord.
(548) Building No. 27580

Total Current Funding Available $243,405,000 $15,512,812
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CEQA

Resolutions No. 67380 and 71451, PP 06-025

KA TY ALLEN

Director, Public Works Department

LLIAM F. S
Director of A~tion
Airport Dep{rtment

~~~

(408) 535-8300 (408) 501-7669
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